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Agenda
• Review Funding Usage
• Review Upcoming Expenditures
• Questions & Answers
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ESSER Funding Overview
• Allocated a total of $169.2 million

• ESSER I – $11.1 million (used) – Emergency
• ESSER II – $50.1 million (implementing) – Enhance and Sustain
• ESSER III - $108 million (implementing) – Transformation (including the 7% Set Aside)

• ESSER I funds were allocated to purchase student and staff devices, Personal Protective 
Equipment (PPE), and cleaning supplies.

• ESSER II funds were allocated to enhance indoor air quality at our facilities, expand wireless 
technology infrastructure, fund computer purchases, costs incurred for continuing district 
operations, summer learning, and some educational materials and software to sustain our 
investments.

• ESSER III funds were allocated to address learning loss that occurred during the pandemic, 
social-emotional/mental health supports, facilities upgrades, and to maintain the continuity 
of services.
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ESSER I - 11.1 Million Dollars 

Item Progress Notes

Student Laptops Completed N/A

Student IPads Completed N/A

Staff Laptops Completed N/A

Instructional Packets Completed N/A
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ESSER II – 49.5 Million Dollars

Item Progress Notes

Operations On-going Classroom upgrades, Ventilation

Summer BOOST Completed 

Credit Recovery On-going Through the 2023-2024 School Year

Curriculum and Instruction Completed Educational Software and Materials

Technology On-going Completing projects

Evaluation (External) On-going
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ESSER III – 108 Million Dollars
Instruction

Item Progress Notes

K-5 ELA Adoption In progress Approved: 4/26/23

Science Adoption In progress Subjects: Bio, Chemistry, Physics, Anticipated Approval: May 2023

K-2 Math Universal Screener In progress Anticipated Board Approval: September 2023

Health and Physical Education RFP Launching: 5/2023 Anticipated Board Approval: September 2023

World Language RFP Launching: 5/2023 Anticipated Board Approval: September 2023

Summer BOOST On-going Through summer 2024 

Tutoring: In-person On-going Each school received funding, Saturday/Evening

Before and After School Supports On-going Each school received funding - Student Guided Programming 

Districtwide Virtual Tutoring Consultant In progress Approved: 4/26/23

Professional Development On-going Reading,  Summer Leadership Academy, other PD initiatives

Human Resources On-going Capacity Building – hard to staff positions

Including 7% Set Asides 
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Support
Item Progress Notes

Family Engagement On-gong Home Visits, Communication 

Restorative Practices On-going

Youth Court In progress Approved: 4/26/23

Therapeutic Supports On-gong Prevention, Intervention, 1-1, SAP, rolling approvals

HVAC On-going Approved: 3.22.23

Therapy Pool In progress Design work approved: 2.22.23

Technology Complete Computer Lockers, Additional Equipment

PPE & COVID Mitigation On-going 23-24 school year

Transportation Not started 23-24 school year

Evaluation Services On-going

Implementation Support In-progress Strategic Planning Approved: 4.26.23
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Additional Instructional Supports 

Item Progress Notes

Continuity of Services On-going Approved 12.22.21
COVID Compensatory 
Services

In progress Based on projected services 
to be offered

Equity Audit In progress Approved 3.22.23



Questions
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