THE BOARD OF PUBLIC EDUCATION
OF THE SCHOOL DISTRICT OF PITTSBURGH, PENNSYLVANIA

MINUTES

Meeting of: May 10, 2010

Call of the Meeting: Special Legislative Meeting

Members Present: Jean Fink, Sherry Hazuda, William Isler, Floyd McCrea, Sharene Shealey, Thomas Sumpter and Dr. Dara Ware Allen

Absent: Mark Brentley, Theresa Colaizzi

The following matters were received and acted upon.

Actions taken are recorded following the reports.

We are an equal rights and opportunity school district.
ROLL CALL

1. Committee on Business/Finance [Roll Call]

That the following addition to a construction contract previously approved be adopted. (Report No. 1022A-1)

We are an equal rights and opportunity school district.
# REPORT NUMBER 1022A-1

**CHANGE ORDER REPORT**

Approvals recommended in accordance with

Change Order Policy effective date 7/23/07

(Exceeds the amount of $25,000)

<table>
<thead>
<tr>
<th>SCHOOL NAME</th>
<th>CHANGE ORDER DESCRIPTION</th>
<th>ADD $</th>
<th>DEDUCT $</th>
</tr>
</thead>
<tbody>
<tr>
<td>CUPPLES STADIUM 0F0604 Vasco Inc.</td>
<td>Additional plumbing</td>
<td>$255,750.00</td>
<td></td>
</tr>
</tbody>
</table>

The Pittsburgh Water and Sewer Authority and the Allegheny County Health Department have imposed new requirements for site drainage and the trapping of surface materials that could enter the public sewer system over and above the original design requirements. This will require additional sub-drains, stormceptors and piping. The total cost is $255,750.

**TOTAL** $255,750.00 $0.00